

October 12, 2023

Avlin Odviar  
C/O Aaron Adams  
City of Temecula  
41000 Main Street  
Temecula, CA 92590

**SUBJECT:** Request for Amended Utility Agreement  
Relocation of SCE Distribution Facilities  
SCE Project ID #: **2049**  
Agency's E.A. Number: **INFRA LUL-5459(031)**  
Project Location: I-15 North from Winchester Road to I-215 junction, Cities of  
Murrieta and Temecula

SCE is requesting an Amended Utility Agreement for Utility Agreement #43272\_SCE for the following reasons and amounts:

1. Due to the Right-of-Way Certification date and the requirement to have a cost estimate/cost liability provided ahead of Final Engineering and Design, the following costs were not included in the original Cost Liability Letter dated October 19, 2021:
  - a. 2 - 100' Tubular Steel Poles (TSPs)
  - b. Distribution Electrical Contractor Costs to perform the work.
  - c. Environmental Impacts including the requirement for Biological Surveys for both civil and electrical work.
  - d. Permitting requirements including CHP costs for full freeway closure (4 CHP Units), site specific traffic control plans including extensive detour plans across 2 cities
  - e. Traffic Control Contractor costs including message boards and labor costs for full freeway closure and street side lane closures.
  - f. 175 Ton Crane costs to set (2) Tubular Steel Poles
2. Field Change Order for Shoo-fly to keep existing Caltrans and Billboard Meters energized.

Please note that this project is being billed on an Actual Cost Basis. The Final Bill will contain an Itemized Statement of Costs. Final Billing cannot be completed until a fully executed Amended Utility Agreement has been received.

**Distribution: TD1642508**


---

Total Costs:		\$1,714,000.00
<b>City Liability</b>	<b>(100%):</b>	<b>\$1,714,000.00</b>
SCE Liability	(0%):	\$0.00

Please prepare an Amended Utility Agreement in the amount of **\$1,714,000.00** and forward it to my attention.

Should you have any further questions feel free to contact me at 909-265-5038.

Sincerely,

A handwritten signature in black ink, appearing to read 'C Wagner', written in a cursive style.

Cynthia Wagner

Project Manager

Transmission Construction & Technical Support (C&TS-PMO)

cc: Project File