

CITY OF TEMECULA

AMENDMENT TO UTILITY AGREEMENT

<u>District</u>	<u>County</u>	<u>Route</u>	<u>Post Mile</u>	<u>Project ID No.</u>	<u>EA</u>
8	Riverside	15,215	6.4/9.7; R8.4/9.3	0800020178	43272
Federal Aid No.:		INFRALUL-5459(031)			
Owner's File:		Drawing No. 1227519_0.01, Work Order No. TD1642508			
FEDERAL PARTICIPATION:		On the Project	<input checked="" type="checkbox"/> Yes	<input type="checkbox"/> No	
		On the Utilities	<input checked="" type="checkbox"/> Yes	<input type="checkbox"/> No	

FIRST AMENDMENT TO UTILITY AGREEMENT NO. 43272_SCE

WHEREAS, the City of Temecula, hereinafter called "CITY", and Southern California Edison Company, hereinafter called "OWNER," have entered into that certain Utility Agreement No. 43272_SCE, dated December 14, 2021, which Agreement sets forth the terms and conditions pursuant to which OWNER has relocated overhead distribution lines to accommodate CITY's construction on Interstate 15 and Interstate 215, Project No. PW16-01 Interstate 15 / French Valley Parkway Improvements – Phase II; and,

WHEREAS, in the performance of said work, increased costs over and above those estimated at the time of the execution of said Agreement were incurred due to the fact that certain relocation costs were not available at the time of the execution of said Agreement including: 2 – 100' Tubular Steel Poles, Distribution Electrical Contractor, biological surveys, permitting, California Highway Patrol support for freeway closure, 175 Ton crane, and field changes to maintain power to Caltrans freeway system and private billboards; and,

WHEREAS, it has been determined that, since final costs have overrun the amount shown in said Agreement by 76%, and when the increased cost exceeds by 25% the estimated amount set forth in said Agreement, said Agreement shall be amended to show the increased cost of the work to the CITY; and,

CITY OF TEMECULA

AMENDMENT TO UTILITY AGREEMENT

WHEREAS, the estimated cost to the CITY of the work to be performed under said Agreement was \$972,540.00, and by reason of the increased costs referred to above, the amended estimated cost to the CITY is \$1,714,000.00.

NOW, THEREFORE, it is agreed between the parties as follows:

1. The estimated cost to the CITY of \$972,540.00 as set forth in said Agreement is hereby amended to read \$1,714,000.00.
 2. All other terms and conditions of said Agreement remain unchanged.
-

CITY OF TEMECULA

AMENDMENT TO UTILITY AGREEMENT

IN WITNESS WHEREOF, the parties hereto have executed this First Amendment to Utility Agreement No. 43272_SCE this _____ day of _____, _____.

CITY OF TEMECULA

SOUTHERN CALIFORNIA EDISON COMPANY

APPROVED

APPROVED

By

James "Stew" Stewart,
Mayor

Date

By

W. Blake Chalson 12/15/23

Whitney Blake Chalson Date

Senior Manager

ATTEST:

By

Randi Johl, City Clerk

Date

APPROVED AS TO FORM:

CITY OF TEMECULA

AMENDMENT TO UTILITY AGREEMENT

By

 Peter M. Thorson, City
 Attorney

 Date

DO NOT WRITE BELOW – FOR ACCOUNTING PURPOSES ONLY (CALTRANS)

PLANNING AND MANAGEMENT TO COMPLETE UNSHADED FIELDS:

UTILITY COMPLETES:

T CODE	DOCUMENT NUMBER	SUF FIX	DIST	UNIT	CHG DIST	PROJ ID/EA	SUB JOB	SPECIAL DESIGNATION	FFY	FA	OBJ CODE	DOLLAR AMOUNT
	UA											
	UA											

PROJECT ID/EA FUNDING VERIFIED:

Sign> _____

Print> _____

R/W Planning and Management Date

REVIEW/REQUEST FUNDING:

Sign> _____

Print> _____

Utility Coordinator Date

Distribution: 2 originals to R/W Accounting
 1 original to Utility Owner
 1 original to File