

**CITY OF TEMECULA  
AGENDA REPORT**

**TO:** City Manager/City Council

**FROM:** Patrick Thomas, Director of Public Works / City Engineer

**DATE:** January 9, 2024

**SUBJECT:** Approve First Amendment to Consultant Agreement with T.Y. Lin International for the I-15/French Valley Parkway Improvements – Phase II, PW16-01

---

**PREPARED BY:** Amer Attar, Engineering Manager  
Avlin R. Odviar, Principal Civil Engineer

**RECOMMENDATION:** That the City Council approve the first amendment to the agreement for consultant services with T.Y. Lin International in an amount not to exceed \$150,000, to provide continued construction support during construction of the I-15/French Valley Parkway Improvements – Phase II, PW16-01.

**BACKGROUND:** On August 23, 2022, the City Council approved the agreement for construction support services on a time and materials basis in the amount of \$350,000.

Construction of the project has required extensive coordination and engineering support from T.Y. Lin International in evaluating and responding to Requests For Information (RFI), performing structural calculations and analyses of construction alternatives, and assisting with preparation of contract change orders (CCO). To date, approximately 95% of the original contract amount of \$350,000 has been expended. Additional contract funds are necessary for continued engineering support.

**FISCAL IMPACT:** The I-15/French Valley Parkway Improvements – Phase II project is included in the City’s Capital Improvement Program (CIP) Budget FY 2024-28. Project costs are supported by numerous sources of funds as shown in the attached CIP Project Budget sheet. There are sufficient funds within the project budget available to cover the cost of this amendment, \$150,000.

**ATTACHMENTS:**

1. First Amendment
2. CIP Project Budget Sheet