



Legislation Text

File #: AR-22-481, **Version:** 1

Increase the Design-Build Contingency Authorization for the Margarita Recreation Center, Project No. PW17-21

That the City Council:

1. Approve an increase to the contingency for design-build of the Margarita Recreation Center Project, PW17-21 by \$895,000; and
2. Increase the City Manager Authority to approve change orders to the design-build contract by \$895,000.